ﬁ NeBrASKA DEPARTMENT OF

e e e

A ENnvIRONMENTAL QUALITY

ENVIRONMENTAL GUIDANCE DOCUMENT

05-175e August, 2005
COST ESTIMATE GUIDANCE DOCUMENT
for CONSTRUCTION and DEMOLITION LANDFILLS

Cost estimates should be broken down into activities and the costs based on those activities.
Thisisan example of a "detailed cost estimate” consisting of a breakdown of activitiesinto
categories, tasks, and unit costs. Please use thisasaguideline. Closure costs are usually
presented in terms of the largest area ever open based on the number of acres or if the landfill

is being constructed in phases, the closure costs for each phase should be presented. Post-closure
costs are usually presented as an annual cost for post-closure care of the entire facility, then
multiplied by the number of yearsin the post-closure period.

CLOSURE COST ESTIMATE

1. Final Cover
A. Labor (labor category, unit cost, hours)
B. Materials (unit cost)
C. Equipment (equipment category, unit cost, hours)

2. Fina Grading

3. Surface Water Control Structures
A. Labor (labor category, unit cost, hours)
B. Materias (unit cost)
C. Equipment (equipment category, unit cost, hours)

4. Seeding, Mulching, Fertilizing
A. Labor (labor category, unit cost, hours)
B. Materials (seed unit cost, fertilizer, mulch)
C. Equipment (equipment category, unit cost, hours)

5. Project and Construction Management, (QA/QC)
A. Engineering (labor category, unit cost, hours)(5% to 15% of total cost)

6. Lega and Administrative (Iabor category, unit cost, hours)(5% of total cost)
7. Other Direct Costs (1% of total cost)

8. Overhead and Profit
9. Contingencies (10%)

10. Miscellaneous Costs/Other Categories




